SAP Project plan

Legend: Plan Duration · Actual Start · % Complete · Actual (beyond plan) · % Complete (beyond plan)

ACTIVITY	PLAN START	PLAN DURATION (Weeks)	ACTUAL START	ACTUAL DURATION (Weeks)
Phase 1				
Requirements gathering	1	6		
Initial project plan	3	4		
Finalized project plan	5	2		
Analyze user specifications	3	4		
Wireframe development	3	4		
Software architecture planning	6	2		
Database design	6	2		
Product development	7	8		
Conduct uability testing	14	2		
Document test report	16	1		
Evaluation of next steps	16	5		

Timeline headers: 16/1, 6/2, 6/3, 3/4, 1/5, 5/6, 3/7, 7/8 — weeks 1–52